


Fibre Ready Scheme Project Timeline



- BO has up to 4 weeks to accept the LOF

- Qualifying period of 3 to 9 months, which include the installation phase

- Technical audit by IDA to be carried **within qualifying period**

- Claim to be submitted by **end of qualifying period**

▪ Where grant amount exceeds \$100k, BO to engage certified public accountant to verify claim

Legend:
 BO – Building Owner
 LOF – Letter of Offer
 Action by BO
 Action by IDA

“Qualifying Period” means the period within which the Project shall be completed